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 CHANGE ORDER No. 1 

 

 

PROJECT:      Legacy Drive 16” Waterline 

 

PROJECT NUMBER:   CIP 07-0037  BID NUMBER:   0803-037 

 
CONTRACT AMOUNT:  $244,520.00  CONTRACT DATE:  May 6, 2008  
 
DATE:   October 21, 2008 
 

CONTRACTOR: 
 

Bowles Construction Co. 
7001 Jacksboro Hwy 
Wichita Falls, TX 76307 
Phone: (940) 766-3518 
Fax: (940) 631-5108 

 
You are directed to make the changes noted below in the subject Contract: 
 
CITY OF FRISCO: 
                   

By:   

Name: George Purefoy, City Manager                                       

Dated:                                  
  

 

NATURE OF CHANGES: 

The contractor is directed to make the following changes to the project:  

X.1.)  Add concrete encasement on sanitary sewer that crosses the 16-inch water main. 

W.2.)  Delete one connection to 12” water main that was determined to not necessary at this time. 

W.3)  Add one connection to 16” water main to match field conditions. 

W.5) Delete 10 lineal feet of 12” water line due to deleting connection to 12” main. 

W.6) Delete 10 lineal feet of 16” waterline to match field conditions. 

W.7) Delete 20 lineal feet of 16” waterline with concrete encasement to match field conditions. 

W.8) Delete 10 lineal feet of bore and case for 16” carrier pipe to match field conditions. 

W.9) Add 20 lineal feet of 18” water main to match field conditions. 

W.11) Delete one 12” tee to match field conditions. 
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W.13) Delete one 12” gate valve and box to match field conditions. 

W.15) Delete one 16” butterfly valve to match field conditions. 

W.17) Delete 30 lineal feet of trench safety to match trench quantity. 

W.21) Delete one rock filter berm to match field conditions. 

W.25) Delete 18 square yards of removal and replacement of concrete street curb and gutter to 
match field conditions. 

 
  

  

Item 
No. 

QUANTITY 

Units Description 

 Unit  Prior Revised  

Change in 
Cost Orig. Rev.  Cost  Total Cost Total Cost 

X1 0 1 LS 
Add concrete encasement on sanitary sewer 
that crosses the 16-inch water main.  $ 4,900.00   $             -    $4,900.00  $4,900.00  

W2 1 0 EA Tie into existing 12” water main  $ 1,000.00   $    1,000.00  $0.00  ($1,000.00) 

W3 1 2 EA Tie into existing 16” water main  $ 1,200.00   $    1,200.00  $2,400.00  $1,200.00  

W5 10 0 LF 12” C900 DR18 PVC Waterline  $     35.00   $      350.00  $0.00  ($350.00) 

W6 2,600 2,590 LF 16” C905 DR18 PVC Waterline  $     42.00   $109,200.00  $108,780.00  ($420.00) 

W7 70 50 LF 
16” C905 DR18 PVC Waterline with concrete 
encasement  $     60.00   $    4,200.00  $3,000.00  ($1,200.00) 

W8 130 120 LF Bore and case for 16” carrier pipe  $   110.00   $  14,300.00  $13,200.00  ($1,100.00) 

W9 40 60 LF 18” C905 DR18 PVC Waterline  $   157.00   $    6,280.00  $9,420.00  $3,140.00  

W11 1 0 EA 12” Tee  $   800.00   $      800.00  $0.00  ($800.00) 

W13 1 0 EA 12” Gate valve and box  $ 1,400.00   $    1,400.00  $0.00  ($1,400.00) 

W15 8 7 EA 16” Butterfly Valve  $ 3,800.00   $  30,400.00  $26,600.00  ($3,800.00) 

W17 2,850 2,820 LF Trench Safety  $       0.50   $    1,425.00  $1,410.00  ($15.00) 

W21 2 1 EA Rock Filter Berm  $   200.00   $      400.00  $200.00  ($200.00) 

W25 18 0 SY Remove and replace street and curb and gutter  $   100.00   $    1,800.00  $0.00  ($1,800.00) 

            Total Cost of Change Order = 
 
$(2,845.00) 
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These changes result in the following adjustment of Contract Price and Contract Time: 
 
Contract Price Prior to this Change Order:                   $244,520.00 
 
Net Decrease Resulting from this Change Order:         -$2,845.00      
 
Contract Price Including this Change Order:  $241,675.00 
 
 
Substantial Completion Date Prior to this Change Order: September 18, 2008 

 

Substantial Completion Date Resulting from this Change Order: September 18, 2008 
 
 

 
 
 
 
The Above Changes are Approved: 
 
 
City of Frisco 
 
  
By:                                              
 
Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer 
 
Dated:   
 
 
 
 
Bowles Construction Company. 
 
  
By:                                              
  
Name:             
 
Dated:                                                 


	CITY OF FRISCO:

